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Gentlemen:

We are pleased to provide the fourth in a series of Progress Reports
covering the effort expended on subject contract from October 1 to
November 15, 1965,

Basically, the work performed during the past month and that which is
planned for the forthcoming month has and will be a continuation of the
effort described in October's report. Namely, a continuation of our
Sensitometric Studies, Film Drying Techniques and Heat Shock Study

‘ Programs.

Inasmuch as we are in the middle of gathering emperical test data on
these various studies, there is very little to report in the way of
results, conclusions etc. which has not already been reported to your
technical staff.

During this month, we made a complete review of the work accomplished
during both this and the prior contract with your technical represen-
tatives.

It was determined during our meetings that it would be to our mutual
advantage to arrange for a transfer of hours from one labor category to
another in order to provide for a more economical utilization of man

power.
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This is due to the fact that we have a considerable amount of sensito-
metric readings and general "nut and bolt" work which can easily be
accomplished by a technician.

Therefore, we wish your concurrence in the exchange of approximately
200 "A" hours for 50 "B" hours and 250 "C" hours.

We wish to acknowledge receipt of your request for a listing of the
design models and other Government owned property generated under

Since all of the property manufactured under the former contract has
been used on this continuation program, we would prefer to avoid
duplication of effort by making the requested accounting at the end of
the current program.

Please advise if this approach meets with your approval.

The funds committed or expended to date are approximately 25X1

If you should have any questions or desire further information, please do
not hesitate to contact us.

Very truly yours,
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